
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/06/2015

Contract Location: Time Allowed:

 I-85/SR 403 OVER THE TRANSCONTINENTAL PIPELINE.

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/03/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

208 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 186.54

388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,293,920.00

$3,293,920.00

$1,208,672.86

65.44%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004588      $3,293,920.00 $3,293,920.00 $1,208,672.86 63.31% $306,970.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/06/2015

Project Number: M004588      I-85/SR 403 - BRIDGE REHAB

 

M004588                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,940,064.44 $1,654,290.00 $285,774.44

Non-Participating $215,562.70 $183,809.99 $31,752.71

Total Earnings $2,155,627.14 $1,838,099.99 $317,527.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,155,627.14 $1,838,099.99 $317,527.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($70,380.00)

Total: $2,085,247.14 $1,778,276.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $306,970.15

($10,557.00)($59,823.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/06/2015

Project Number M004588      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .648

 150000.000 .142

M004588

 

.790 $21,300.00 $118,500.00

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  384.000 28.500

 55.000 61.000

 

 

89.500 $3,355.00 $4,922.50

Category Amount: $24,655.00 $123,422.50

Category Number: 0020 EROSION CONTROL

0015 163-0300     CONSTRUCTION EXIT EA  1.000 .750

 600.000 .250

 

 

1.000 $150.00 $600.00

0025 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,734.000 2,220.938

 2.500 .000

 

 

2,220.938 $.00 $5,552.35

Category Amount: $150.00 $6,152.35

Category Number: 0030 TRAFFIC CONTROL

0030 210-0100     GRADING COMPLETE - LS  1.000 .570

 127044.000 .050

M004588

 

.620 $6,352.20 $78,767.28

0050 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  910.000 336.667

 150.000 108.333

 

 

445.000 $16,249.95 $66,750.00

Category Amount: $22,602.15 $145,517.28

Category Number: 0010 ROADWAY

0065 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  3.000 2.000

 5000.000 1.000

 

 

3.000 $5,000.00 $15,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/06/2015

Project Number M004588      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 648-1350     IMPACT ATTENUATOR UNIT, TYPE P - EA  2.000 1.000

 8000.000 1.000

3-U-30

 

2.000 $8,000.00 $16,000.00

Category Amount: $13,000.00 $31,000.00

Category Number: 0050 BRIDGE NO 1 - OVER THE TRANSCONTINENTAL PIPELINE

0135 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  122.000 61.000

 800.000 9.000

 

 

70.000 $7,200.00 $56,000.00

0140 511-1000     BAR REINF STEEL LB  94,840.000 47,420.000

 1.000 47,420.000

 

 

94,840.000 $47,420.00 $94,840.00

0145 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 45000.000 .500

1 LT

 

.500 $22,500.00 $22,500.00

0175 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 200000.000 .900

1 LT

 

.900 $180,000.00 $180,000.00

Category Amount: $257,120.00 $353,340.00

Project Total Amount: $317,527.15 $2,155,627.14


